

## Limited Construction Time Seasonal Installation



# Fox Chase Cancer Ctr.

Elkins Park, Pennsylvania, USA

## Ledite<sup>®</sup> takes room construction off critical path, allowing convenient winter installation.

### Project

Four Linac Rooms  
1- HD Room

### Problem

Fast Track Schedule  
Cold Weather Installation

### Solution

Ledite<sup>®</sup> Construction

*After seeing how the installation of concrete rooms would significantly disrupt their installation schedule, the client decided to use Ledite for their room construction.*

*By taking the rooms off the critical path and allowing installation when most beneficial, the rooms were completed on time and at a cost virtually the same as concrete.*

*The client was pleased the deadlines were met and also relished the additional long term savings afforded by Ledite.*

Faced with a fast track installation schedule, Fox Chase selected Ledite designed rooms in order to meet critical timelines.

With construction schedules dictating installation in cold winter weather, the facility was faced with serious challenges building with concrete in cold weather. The timetable did not allow for the long curing times needed with concrete which would have caused major delays with equipment and utility installation.

Ledite was selected due to its ability to be installed at virtually any point in the construction timeline. By taking the room installation off the critical path the contractor was able to schedule the Ledite installation to meet their needs.

The cost of the Ledite installation was within 1% of the cost to build the rooms in concrete. But, ultimately the facility realized a savings of over \$1,000,000 by...